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ESTIMATE RUN 01/03/2002

ESTIMATE SUMMARY 07:38:45

CONTID: C12589         ESTIMATE NO: 0005 FINL 1991

PCN: 12589-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PAVEMENT MARKINGS R-4 PERCENT TIME:

PROJECT NO: C R400-081                    

PAVEMENT MARKINGS R-4

NAME OF ROAD:  

PROJECT COUNTIES: VARIOUS, REGION 4

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 01/03/2002 DATE TIME STARTED 05/24/1999

550 TOPEKA WAY DATE LET 04/22/1999 DATE WORK BEGAN 05/24/1999

 DATE AWARDED 04/29/1999 DATE TIME STOPPED 09/01/1999

 DATE CONTRACT EXECUTED 04/29/1999 DATE ACCEPTED 09/01/1999

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 05/24/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 868,717.35 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 752,217.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 1,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

80.21

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

1,000.00

$

$

$

$

0.00

868,717.35

868,717.35

0.00

868,717.35

0.00

0.00

868,717.35

0.00

AMOUNT DUE 868,717.35 1,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

38.5 TIME ALLOW: 48

ORIG TIME ALLOW: 40
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PCN: 12589-BID    ESTIMATE RUN 01/03/2002

PROJECT: C R400-081                    ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:38:45

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF PAVEMENT MARKING 60,082.000

0.000

202-00250  
 

60,082.000

SF  

0.80000 48,065.6060,082.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 22,561.000

0.000

627-00005  
 

22,561.000

GAL 

35.75000 806,555.7522,561.000

0.00

0020 MOBILE PAVEMENT MARKING ZONE 37.000

0.000

630-80520  
 

37.000

DAY 

200.00000 7,400.0037.000

0.00

0025 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0030 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0035 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0040 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

672.000

0.000

627-30410  
 

672.000

SF  

5.50000 3,696.00672.000

0.00

CAT 868,717.350.00868,717.35CURRENT AMT0200 $ $ $

$ 868,717.350.00$868,717.35$CURRENT AMTPROJECT TOTAL


